

PREFEITURA MUNICIPAL DE BUERAREMA BA

Reforma do Colegio Municipal Freita Ramos localizada no Municipio de Buerarema BA.

LOTE 05

CRONOGRAMA FÍSICO FINANCEIRO

ITEM	ETAPA	R\$	Parcela 1	Parcela 2
1	SERVIÇOS PRELIMINARES	9.630,21	100,0%	0,0%
			9.630,21	
2	PINTURA	8.914,75	100,0%	0,0%
			8.914,75	
3	LIMPEZA FINAL	454,41	100,0%	0,0%
			454,41	
TOTAL		18.999,37	18.999,37	0,00

Buerarema, 23 de agosto 2021



Ednaldo Dos Santos Azevedo
Engenheiro Civil CREA 26720/D

